



Federal Communications Commission  
Washington, D.C. 20554

NOV 25 2008

Christian Television Network, Inc.  
6922 142<sup>nd</sup> Avenue N  
Largo, FL 33771

In Re: Request For Phased Transition  
Relief  
For Station WTJR-DT  
Quincy, IL  
BLDSTA-20080306ABE  
Fac Id: 4593

Dear Licensee:

This is in reference to your request filed on March 6, 2008, for special temporary authority (STA) for phased transition relief for WTJR-DT, Quincy, Illinois, pursuant to the policy set forth in the *Third Periodic DTV Review Report and Order*, 23 FCC Rcd 2994, ¶¶94-96 (2007). After a thorough review of your request, we conclude that the station should be permitted to operate its post-transition DTV facilities on its post-transition channel at less than its full, authorized facilities (as defined by the DTV Table Appendix B) beyond its current February 17, 2009 construction deadline. You have demonstrated that the station faces a unique technical challenge and that it will serve at least 85 percent of the same population that receives its current analog TV and DTV service. Furthermore, you have demonstrated that your STA facility will not cause impermissible interference, *i.e.*, more than 0.5 percent new interference, to other stations or prevent other stations from making their transition. Therefore, the public interest will be served by a grant of your request. Wherefore, the deadline by which WTJR-DT must complete construction of its full, authorized post-transition facilities is extended until August 18, 2009.

**Viewer Notification Requirement:** We remind you that, pursuant to the policy adopted in the *Third DTV Periodic Review Report and Order*, you must comply with the following viewer notification requirements: The station must air viewer notifications on its analog facilities every day on-air at least four times a day including at least once in primetime for the 30-day period prior to the station's termination of its full, authorized analog service. These notifications must include: (1) the station's call sign and community of license; (2) the fact that the station must delay the construction and operation of its post-transition (DTV) service; (3) information about the nature, scope, and anticipated duration of the station's post-transition service limitations; (4) what viewers can do to continue to receive the station, *i.e.*, how and when the station's digital signal can be received; and whether viewers will need to repeat the channel scan on their DTV receivers; and (5) the street address, email address (if available), and phone number of the station where viewers may register comments or request information. We note that these viewer notifications are in addition to the DTV consumer education requirements adopted by the Commission in the *DTV Consumer Education Initiative*, 22 FCC Rcd 4134 (2008).

FOLDER 1

In light of the above, your request for alternative buildout for WTJR-DT, Quincy, Illinois (File No. BLDSTA-20080306ABE) IS GRANTED.

Sincerely,

A handwritten signature in black ink, appearing to read "Clay C. Pendarvis". The signature is fluid and cursive, with a large initial "C" and a long, sweeping underline.

Clay C. Pendarvis  
Associate Division Chief  
Video Division  
Media Bureau

cc: Joseph Chautin, Esq.